ORDER FOR SUPPLIES OR SERVICES
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1.CONTRACT/PURCH.ORDER/
AGREEMENTNO.

2.DELIVERY ORDER/CALL NO.

3.DATE OF ORDER/CALL
(YYYYMMMDD)

4.REQ./PURCH.REQUESTNO.

5.PRIORITY

ADDRESS VIRGINIA BEACH VA 23452-7328

N00039-11-D-0030 0132 2016 Apr 28 1300566708
6. ISSUED BY CODE | N66001 7. ADMINISTERED BY (if other than 6) CODE | S5111A
SPAWAR SYSTEMS CENTER PACIFIC DCMA SOUTHERN VIRGINIA 8. DELIVERY FOB
ALLAN MARCLEY, CODE 22410 2000 ENTERPRISE PARKWAY SUITE 200
ALLAN.MARCLEY1@NAVY .MIL HAMPTON VA 23666 DESTINATION
53560 HULL STREET scD: C | | OTHER
SAN DIEGO CA 92152
(See Schedule if other)
9. CONTRACTOR CODE |1LT84 FACILITY 10.DELIVERTO FOBPOINTBY (Date) 11.MARK IFBUSINESS IS
SEC c (YYYYMMMDD) SMALL
Lo SEE SCHEDULE SMALL
E,\?EAE 2829 GJA&DIAN LN 12.DISCOUNT TERMS DISADVANTAGED

WOMEN-OWNED

See ltem 15

13. MAIL INVOICESTO THE ADDRESSIN BLOCK

14.SHIP TO CODE

N69255

SPAWAR SYSTEMS CENTER
RECEIVING OFFICER

4297 PACIFIC HWY, BLDG OT7
SAN DIEGO CA 92110

P.0. BOX 182264

15. PAYMENT WILL BE MADE BY

DFAS COLUMBUS CENTER
DFAS-CO/SOUTH ENTITLEMENT OPERATIONS

CODE|HQo338

COLUMBUS OH 43218-2264

MARK ALL
PACKAGES AND
PAPERS WITH
IDENTIFICATION
NUMBERS IN
BLOCKS 1 AND 2.

16. DELIVERY/| x |Thisdelivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions ofabove numbered contract.
TYPE |CALL

OF PURCHASE Reference your quote dated
ORDER Furnish the following on terms specified herein. REF:

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NU
ORDER ASIT MAY PREVIOUSLY HAVE BEEN OR ISNOW MODIFIED, SUBJECT TO ALL OF THE

AND CONDITIONSSET FORTH, AND AGREESTO PERFORM THE SAME.

MBERED PURCHASE
T S

ERM

NAME OF CONTRACTOR

SIGNAT URE

TYPED NAME AND TITLE

D If this box is marked, supplier must sign Acceptance and return the following number of copies:

DATE SIGNED
(YYYYMMMDD)

See Schedule

17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE

18. ITEM NO.

19. SCHEDULE OF SUPPLIES/ SERVICES

20. QUANTITY
ORDERED/
ACCEPTED*

21. UNIT

22. UNIT PRICE

23. AMOUNT

SEE SCHEDULE

* If quantity accepted by the Government is same as
quantity ordered, indicate by X. If different, enter actual
quantity accepted below quantity ordered and encircle.

24. UNITED STATES OF AMERICA
TEL: 619-553-0661
EMAIL: joaquin.sanchez@navy.mil

BY: Joaquin Sanchez

25. TOTAL

$2,332,183.57

CONTRACTING / ORDERING OFFICER

26.

DIFFERENCES]

27a. QUANTITY IN COLUMN 20 HAS BEEN

[ ]inspecTED DRECEIVED |:| ACCEPTED, AND CONFORMSTO THE
CONTRACT EXCEPT ASNOTED

b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTAT IVE

c. DATE
(YYYYMMMDD)

d. PRINTED NAME AND TITLE OF AUTHORIZED
GOVERNMENT REPRESENTAT IVE

e. MAILING ADDRESSOF AUTHORIZED GOVERNMENT REPRESENTATIVE

f. TELEPHONE NUMBER

g. E-MAIL ADDRESS

36. 1 certify this account is correct and proper for paym ent.

a. DATE
(YYYYMMMDD)

b. SIGNATURE AND TITLE OF CERTIFYING OFFICER

28. SHIP NO. 29. DO VOUCHER NOJ30.
INITIALS

PARTIAL |32 PAIDBY z:géARl\ég;Jl\;'g';/ERlFlED
FINAL

31. PAYMENT 34. CHECK NUMBER
COMPLETE
PARTIAL 35. BILL OF LADING NO.
FINAL

37. RECEIVED AT 38. RECEIVED BY

39. DATE RECEIVED
(YYYYMMMDD)

40.TOTAL
CONTAINERS

41. SIR ACCOUNT NO

42.SIR VOUCHER NO.

DD Form 1155, DEC 2001

PREVIOUSEDITION ISOBSOLETE.



Section B - Supplies or Services and Prices

ITEM NO
0012
EXERCIS
ED
OPTION

ITEM NO
2002

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

CDRLs

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE

EXERCISED | | Hardware Install

OPTION

FPI

This is a Completion / Non-Severable / Fixed Price Incentive Fee(FPIF) Type
Task Order.

ODCs: Including Miscellaneous Subcontracts, Material / Equipment /
Transportation, Travel / Per Diem.

For individual JID period of performance, refer to PWS paragraph 1.2.

Contractor shall provide hardware installation of C4I1SR and network related
systems on | | San Diego, CA.

Total direct labor hours for this task order is I:]

MAIL TO (COR COPIES/MISC. DOCUMENTSYS)
Receiving Officer

N69255 SPAWAR Systems Center San Diego
Code 42110
4297 Pacific Highway, Bldg OT7
San Diego, CA 92110

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

N00039-11-D-0030
0132
Page 2 of 12

AMOUNT
NSP

AMOUNT
$0.00

$0.00
$0.00

$0.00
$0.00



ITEM NO
2002AA

ITEM NO
2002AB

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
b)7)e) CANES MOD 1
FPI
Services and ODCs IAW the PWS
JID 155445

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AA
CIN: 130056670800001

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
B)7)e) NMT ATIP
FPI
Services and ODCs IAW the PWS
JID 140557

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AB
CIN: 130056670800002

N00039-11-D-0030
0132
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AMOUNT
(b)(4)

AMOUNT
(b)(4)




ITEM NO
2002AC

ITEM NO
2002AD

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
(b)(7)(e) KMI
FPI
Services and ODCs IAW the PWS
JID 140610

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AC
CIN: 130056670800003

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
b)7)e) COMSEC KW46
FPI
Services and ODCs IAW the PWS
JID 140741

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AD
CIN: 130056670800004
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AMOUNT
(b)(4)

AMOUNT
(b)(4)




ITEM NO
2002AE

ITEM NO
2002AF

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
b)7)e) COMSER CRYP
FPI
Services and ODCs IAW the PWS
JID 140765

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AE
CIN: 130056670800005

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lot
B)7)e) NMT ANWSC9V1
FPI
Services and ODCs IAW the PWS
JID 141884

FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
CEILING PRICE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AF
CIN: 130056670800006

N00039-11-D-0030
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AMOUNT
(b)(4)

AMOUNT
$348,196.84
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ITEMNO SUPPLIES/SERVICES ~QUANTITY  UNIT UNIT PRICE AMOUNT
2002AG 1 Lot
(b)(7)(e) ADNS
FPI
Services and ODCs IAW the PWS
JID 151559
FOB: Destination
PURCHASE REQUEST NUMBER: 1300566708
TARGET COST
TARGET PROFIT
TOTAL TARGET PRICE
CEILING PRICE
SHARE RATIO ABOVE TARGET 50/50
SHARE RATIO BELOW TARGET 50/50

ACRN AG

CIN: 130056670800007
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Section E - Inspection and Acceptance
INSPECTION AND ACCEPTANCE TERMS
Supplies/services will be inspected/accepted at:
CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
0012 Destination Government Destination Government
2002 Destination Government Destination Government
2002AA Destination Government Destination Government
2002AB Destination Government Destination Government
2002AC Destination Government Destination Government
2002AD Destination Government Destination Government
2002AE Destination Government Destination Government
2002AF Destination Government Destination Government
2002AG Destination Government Destination Government
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Section F - Deliveries or Performance
DELIVERY INFORMATION
CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC
0012 N/A SPAWAR SYSTEMS CENTER N69255
RECEIVING OFFICER
4297 PACIFIC HWY, BLDG OT7
SAN DIEGO CA 92110
B)7)e) (619) 524-2271
FOB: Destination
2002 N/A (SAME AS PREVIOUS LOCATION) N69255
FOB: Destination
2002AA N/A N/A N/A N/A
2002AB N/A N/A N/A N/A
2002AC N/A N/A N/A N/A
2002AD N/A N/A N/A N/A
2002AE N/A N/A N/A N/A
2002AF N/A N/A N/A N/A

2002AG N/A N/A N/A N/A
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Section G - Contract Administration Data

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)
(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit,
activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area
WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done
external to the entitlement system.

(b) Electronic invoicing. The WAWEF system is the method to electronically process vendor payment requests and
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission

of Payment Requests and Receiving Reports.

(c) WAWEF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the Central Contractor Registration at
https://www.acquisition.gov; and

(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration
available at this Web site.

(d) WAWEF training. The Contractor should follow the training instructions of the WAWF Web-Based Training
Course and use the Practice Training Site before submitting payment requests through

WAWEF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at
https://wawf.eb.mil/.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data
Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment
requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).
2-n-1 (services only)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in
WAWEF, as specified by the contracting officer.

N66001
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in
applicable fields in WAWF when creating payment requests and receiving reports in the

system.

Routing Data Table*
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Field Name in WAWF Data to be entered in WAWF
Pay Official DODAAC HQO0338
Issue By DoDAAC N66001
Admin DoDAAC S5111A
Inspect By DoDAAC N66001
Ship To Code N/A
Ship From Code N/A
Mark For Code N/A
Service Approver (DoDAAC) N66001
Service Acceptor (DoDAAC) N66001
Accept at Other DODAAC N/A
LPO DoDAAC N/A
DCAA Auditor DODAAC N/A
Other DoDAAC(s) N/A

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F,
(e.g. timesheets) in support of each payment request.

(5) WAWF email natifications. The Contractor shall enter the email address identified below in the “Send
Additional Email Notifications” field of WAWF once a document is submitted in the system.

Send Additional Email Notification(s) to:

Name Email Phone Role

| | (619) 524-2485 COR

(9) WAWEF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the
following contracting activity's WAWF point of contact.

Not Applicable

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

252.204-0012 Line Item Specific: by Contractor Invoice. (February 2013)

PGI 204.7108(d)(12) Other:

Justification: Funds assigned are Navy Working Capital Fund, the organizations that send us funds
(sponsors) require specific Job Order Number or Budget Structure tracking to the sub-tasks or individual
ship or shore installations identified in the task order requirements. Therefore, we cannot use PGI clauses
001-011, use of 012 is needed.

Payment Instructions: The payment office shall make payment using the ACRN funding of the
informational sub-line being billed. Per contract clause G-317, the contractor shall cite on each invoice
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the contract line item number (CLIN); the contract subline item number (SLIN), and the accounting
classification reference number (ACRN).

Line Item ACRN

2002AA AA
2002AB AB
2002AC AC
2002AD AD
2002AE AE
2002AF AF
2002AG AG

ACCOUNTING AND APPROPRIATION DATA

AA: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A00003406093

AMOUNT:

CIN 130056670800001:

AB: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A20003406093
AMOUNT:

CIN 130056670800002: | 01|

AC: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A30003406093
AMOUNT:

CIN 130056670800003: | 0|

AD: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A40003406093
AMOUNT:

CIN 130056670800004: | |

AE: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A50003406093
AMOUNT:

CIN 130056670800005: | 1|

AF: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A60003406093
AMOUNT:

CIN 130056670800006: | /0

AG: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A70003406093

AMOUNT:

CIN 130056670800007:



Section J - List of Documents, Exhibits and Other Attachments

ATTACHMENTS
Exhibit/Attachment Table of Contents

DOCUMENT TYPE DESCRIPTION

Exhibit A CDRL
Attachment 1 PWS
Attachment 2 QASP

Attachment 3 NAVSEA Standard ltems

PAGES
10
12
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DATE
20 Apr 2016
22 Feb 2016
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SSC PACIFIC
PERFORMANCE WORK STATEMENT
STREAMLINED BEST VALUE
FIXED PRICE (FIRM TARGET) INCENTIVE FEE

REVISION A
DATE: 7 April 2016 (Rev A: 5 May 2016) TO RFP: 4205
EMR: 42100. 60981
START: Upon Award
SHORT TITLE: Hardware Installation/Modification of C4ISR and related systems on in

Pearl| Harbor, Hl.
Rev A: Misc changes resulting from Q & A.

1.0 SCOPE

This performance-based effort encompasses installation support services for C4l hardware onboard | |
(SSN 777). The Government reserves the right to modify this task order by adding Jobs after award that are within the scope
of this PWS. This task order is Non-Sewerable.

11 PLACES OF PERFORMANCE

The following ships are scheduled for completion underthis task order.

1.1.1  Onboard| ' Pearl Harbor Naval Station, HI
112 SPAWARSYSCEN PAC Facilities
1.1.3  Contractor’s facilities

12  SCHEDULE OF REQUIRED SYSTEMS
121  Ships Availability - | | |

Planned Production/Install and Testing/SOVT windows by Job ID:

Ship/System Job ID On-Site Production Software/SOVT PoP End Date

]
Ve Sa ez Nt o0 ]
V3, SA 4670KP 153759 |:|




CSRR INC1 V3, EC-23R1 | 159253 | [N [ ] [ ]

* EAFW Work must be completed by |:]

The anticipated date of award for this Task Order is 6 JUNE 2016. Contractor shall usethis date for planning purposes
only. Anaward later than this date does not, of itself, constitute a change in requirements.

The time period the ship/submarine is available is fixed, asis the period of performance for this task order (TO.) It
should be noted that the planned production/install and testing/SOVT window dates specified in this PWS for the
individual Job IDs on this TO may be more limited than the dates of the ship's/submarine’s availability. A CORN will
not be authorized based on the contractor's ability/inability to start performance on individual job 1Ds provided the work
can still be completed within the production/install and testing/SOVT window dates provided in the PWS, Section 1.2.

If the Government changes the aforementioned planned production/install and/ortesting/SOVT window dates, (i.e., the
date is compressed or extended) a CORN may be considered. Therefore, the Contractor should ensure adequate
flexibility in staffing and resources to adaptto potential limitations to perform the work associated to individual Job IDs.
The inability to accommodate a reasonable level of flexibility within the planned production/installand testing/SOVT
window dates provided in the PWS must be clearly identified in the offeror's proposal.

The Contractor must be able to provide sufficient technical expertise, services and materials as necessary to effectively
and efficiently install the systems listed above.

|wi|l be docked during her availability. Support services are being provided by the
Government as specified in Section 6.8. Contractor is responsible for all other required industrial work
associated with the Jobs on this Task Order.

During performance, the use of web-enabled tools for management will be maximized. Status reporting, financial
reporting, taskorders, and task order modifications will be accomplished via posting to the Regional Installation

Management Office (IMO) web-enabled databases. To the maximum extent practical, all deliverables under this
contractshall be delivered in formats compatible with the latest NMCI Gold Disk applications.

The technical representative assisting the contracting officer (KO) in the administration of the whole contractis the
Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government. The
Contractor is reminded that only the Ordering Officer (or otherdesignated Contracting Officer) has the authority to
obligate the government and make changes to this task order. No other government personnel have such authority.
2.0 REFERENCES

2.1 Specifications and Standards

211 SPAWAR Global C4ISR Installations Contract (SE 11).
212 NAVSEA Tech Spec 9090-310F - Alterations to Ships Accomplished by alteration Installation Teams
(AITs).

213 NAVSEA Standard ltems, FY-15.
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Code of Federal Regulations Title 26, part 1915 (Occupational Safety and Health Requirements for
Shipyard Employment).

DOD 8570.01-M, Information Assurance Workforce Improvement Program.

SPAWARINST 5239.1A_Information Assurance Program.

MIL-STD-2073D, Standard Practice for Military Packaging.

PERFORMANCE REQUIREMENTS

Requirements Summary:

Status
Ship/System Job ID PICO Irrgt\;\{l Ef)\éx\(/j SOVT Sipl\gcl)zrt Train Sp\;\?/
‘ M

VA CLASS CSRR INC 1V 3,

SA 4670KP 153759 X D

CSRR INC 1V 3, EC-23R1 159253 X D

3.1 General Requirements

3.1.1  Upon award, contractor shall review GFI uploaded to IMOTracker to ensure that the latest revisions and most
recent LARs are being used for execution. Significant changes from the GFI used for Bidding shall be
addressed through the CORN process.

3.1.2  The contractorshall conduct a thorough Shipcheck to validate the provided GFI. The Shipcheck shall
determine the level of effort (manhours and skill levels), materials and other ODCs required to complete the
tasking, as defined by the PWS, but which could not be determined via the GFI. The Shipcheck shall determine
the specific requirements for rigging, painting/lagging (including abatement), deck repair, cableway
upgrades/modifications, and all other elements not quantified by the GFI.

3121 Within ten days after the Shipcheck, the contractorshall submit a single Change Order Request Notice
(CORN) for each Job ID, identifying all labor and costs associated with the additional (previously un-
defined) efforts. This CORN (per Job ID) shall representthe final CORN submitted under that JobID
without a change in requirements or unusualdelay/disruption. Each Corn shall identify immediate costs
(those required to proceed with work including procurements) and anticipated costs (those occurring
beyond 3 three weeks from submittal).

3.1.2.2 Provide an updated POAM reflecting CORN impacts.

3.1.23 Within five business days of completing the Shipcheck, contractor shall submit LARs concerning any SID
discrepancies or clarification noted during the Shipcheck.

3.1.3  Within 48 hours of Task Order award, the awardee's Project Manageror AIT Lead shall contact the OSIC

(identified in para. 10) to coordinate a kick-off meeting. The kick-off meeting should take place as soon as
practical, typically within one week of award. If travel would be required, then a teleconference or VTC may
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3.15
3.1.6

3.1.7
3.1.8

3.19
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be held in place of a live meeting. The kick-off meeting shall address key milestones, site access/badging,
restrictions/authorizations, coordination during production and testing, and lines of communication. Results of
the kick-off meeting that impact scheduling shall be incorporated in to the POAM. Contractor shall obtain
the cell phone number of the OSIC during the meeting and the On-Site Team Lead shall enter itinto
their phone for emergencies and notifications.

Contractor shall contact the OSIC any time they experience delays, disruption or design changes/errors
that could impact cost, schedule or quality. Notification shall be made by cell phone immediately upon
determining that the impact cannot be absorbed through re-assignment of personnel or other recovery
options.

All efforts underthis Task Order shall be in conformance with the requirements of the Basic Contract, Ref.
211

Comply with all requirements for Alteration Installation Teams (AITs) as established by Ref 2.1.2.

Comply with the Requirements of applicable Standard Items identified in Attachment 3.

Develop a QA Workbook in accordance with Ref. 2.1.2, Para. H 3.11.15, and submit to the local SSC QA
Office for review not later than 5 days prior to commencing work. If there are multiple platforms on this Task
Order, a separate QA Workbook shall be developed for each.

The contractor AIT Lead (On-Site Lead) shall provide Daily Status Reports (DSRs) to the Platform OSIC and
the appropriate System AITM’s. (CDRL A003C) DSR’s shall be prepared at the end of the work day (or prior
to 0630 the following work day). DSR’s shall be prepared using the format of Attachment 5 and shall contain
the following:

3.1.9.1 Key stakeholderpoint of contact information.
3.1.9.2 Key milestones/completion dates with projection (green, yellow, red) of whether each key milestone will

be met, Green indicates on track to meet target date; Yellow indicates contractor at risk of not meeting
target date, buttarget date is still reasonably achievable if identified mitigations are applied; Red indicates
contractor WILL NOT meet target date and requires an update to the projected actual completion date.

3.1.9.3 A complete description of why each yellow or red milestone is at risk of late completion, to include all

conditions for which the contractor is responsible for under this task order, as well as other conditions that
may interfere with timely completion.

3.1.9.4 A plan for resolving yellow or red milestone/completion date projections, ora plan for mitigating the

impact of key milestones that cannotbe met along with a new projected completion date.

3.1.9.5 Issuesrequiring government attention or support. Examples would be services late or not provided by the

shipyard (SY) toinclude lifts, welders, fire watches, or lay down areas, if required.

3.1.9.6 Daily impacts that could affect cost,schedule or performance.
3.1.9.7 If applicable, description and magnitude of impacts related to performance in shipyard execution of

services provided in response to Reservation Task Requests (RTRs).

3.1.9.8 Completion percentages.
3.1.10 Contractor shall provide installation supportduring SOVT of all systems installed underthis Task Order,

including repair of any installation discrepancies found during SOVT, minor disassembly/removal and
assembly/replacement of units or components to facilitate testrequirements and/or inspection. Where
production supportis called outin the following SCD-specific requirements, contractor shall provide dedicated
person(s)on-site who are qualified to repair connections and test cables associated with that job for the duration
called out in the requirement.

Bidders Guidance

3.1.11 The following guidelines shall be used for bidding and planning purposes:
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3.1.113
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3.1.115

3.1.11.6

3.1.12

3.1.13

3.1.14

3.1.15

3.1.16

3.1.18
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Contractor shall determine banding and cable tag requirements based on the quantities of cable to be
installed.
Where removal cable lengths are notlisted in the SIDs, bidders shall assume each cable removed is 300’.
Where weights and dimensions of removed cabinets are notlisted in the SIDs, bidders shall assume each
cabinet to weigh 800 Ibs. Cabinets shall be assumed to fit through hatches and passageways without access
cuts unless otherwise identified in the SIDs. Packing and shipping costs shall also be derived from the
above.
Contractor shall assume 25’ square feet of deck repair is required for each removed/installed deck
foundation.
Where MCT plug numbers are provided in the following requirements, the following assumptions shallbe
used to determine the level of effort for each MCT: 1) opena WAF associated with work on the MCT; 2)
inspectthe MCT; 3) open the MCT; 4) remove 4 blank blocks allowing the feed-through of 4 new cables;
5) install 4 new blocks occupying the same space as the 4 removed, and sized appropriately for the newly
installed cables; 6) closethe MCT; 7) testthe MCT; and 8) close the open WAF associated with work on
the MCT. Assumethatall MCTs are rectangular in shape, with an external frame no larger than 6 inches
by 12 inches, and are mounted on a bulkhead (not a deck). Further assume the existing structure has
adequate stay plates or similar mechanisms to keep existing cable in place while new blocks/cable are
being installed. Finally, assume the MCTs are accessible on both sides by persons kneeling, sitting or
standing (includes ladders or other aids for standing) and can be reach simultaneously by both hands by an
average sized person. Anticipate thatthe blocks are 20 mm blocks and that no additional MCT hardware
(stay plates, etc) are required. Additional effort or materials outside these constraints shall be addressed via
change order.
Contractor shall assume that the front sides and backsides of bulkheads, decks (backsides) and overheads
(front sides)where hotwork (welding or plasma cutting) is indicated have lagging and paint to a minimum
of 18” beyond the boundaries of the hotwork. Anticipate that paint samples must be taken and tested and
that new lagging and paint will be used to restore the area.
All GFE/GFM to be picked up at SSC facilities shall be picked up within seven (calendar) days of being
notified by the applicable system AITM or the OSIC. Contractor shall provide secure storage for all GFE/GFM
from the time of pick up until it is ready for installation on board the ship.
All installation and SOVT efforts shall be performed within the availability window listed in paragraph 1.2,
Specific dates within that window shall be coordinated with the On-Site Installation Coordinator (OSIC)
identified in Para.10.0. Final SOVT signature shall be in the presence of an OSIC or AITM and Ships force
designated personnel.
Equipment thatis removed and shipped or turned over to the Government (other than DRMO) is returned to
stockand intended for re-use. Contractor shall exercise care during removal, transportation and storage to
ensure equipment is notdamaged. Equipment that will be shipped shall be packed IAW ref 2.1.8, Method 10.
All installation and SOVT efforts on board ships shall be performed within the availability window listed in
paragraph 1.2. All EAFW work must be completed byb. Specific dates within that window shall be
coordinated with the On-Site Installation Coordinator (OSIC) and System AITM identified in Para. 12.
The contractoris to supply sufficient storage containers for all ripout material as well as all GFM. No
government storage will be
10.
KTR shall perform SA 4670, CSRR INC1V3 kit inspection/inventory prior to kit shipment date. Inspection
shall take place at the CSRR Production Facility t| located at Joint Base Charleston-SPAWAR
Atlantic. KTR shall perform the inspection ensuring Quality Assurance (QA) and material management. KTR
shall utilize the GFI and applicable shipping documents during kit inspection. Upon completion of inspection,
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KTR shall provide a report (CDRL-AQO03E), detailing any discovery of discrepancies identified and deliver to
the Task Originator.

VA CLASS CSRR INC 1V3, SA 4670KP (JID 153759)

Accomplish CSRR INC 1 V3 on board | ' IAW Ref. 5.1.1 and secondary references
5.1.1.1 through5.1.1.15.

Blown fiber and fiber splicing are requirements for this job. Contractor shall ensure installers meet all required
certifications/qualifications.

Contractor is notresponsible to perform any PICOs or SOVTs under this task. All operational tests will be
accomplished by the Government.

EC-23R1ICOMMON SUBMARINE RADIO ROOM (CSRR) (Job ID 159253)

Accomplish CSRR EC-23R1onboard | ' IAW provided GFI (associated ParmAlt
Drawings), ref. 5.1.2.

Personnel performing connectorand/or fiber terminations shall be certified IAW Std Item 009-73, ref. 2.1.3.
Provide a SOVT discrepancy correction team per paragraph 3.1.10 to correct discrepancies identified during
testing.

INFORMATION ASSURANCE (1A)

The Contractor shall ensure that personnel accessing information systems have the proper and current 1A
certification to perform IA functions in accordance with DoD 8570.01-M, Information Assurance Workforce
Improvement Program, Ref 2.1.5. The Contractor shall meet applicable information assurance certification
requirements, including (a) DoD-approved IA workforce certifications appropriate for each specified category
and level and (b) appropriate operating system certification for information assurance technical positions as
required by DoD 8570.01-M. Contractor personnel who do not have proper and current certifications shall be
denied access to DoD information systems for the purpose of performing information assurance functions. The
contractorshall provide documentation supporting the information assurance certification status of personnel
performing information assurance functions, reporting current IA certification status and compliance using
CDRL Contractor Roster, DI-MGMT-81596 in the format prescribed by the COR."

GOVERNMENT FURNISHED PROPERTY (GFP)

Only the material/equipment listed in the quantity shown as indicated on the approved installation
documents or as listed in this PWS (see para 5.2.2), shall be furnished by the government. All other
material/equipment required in the performance of the tasks shall be furnished by the contractor.
The contractorshall be in compliance with the basic contract for the care and keeping of all
Government Furnished Material (GFM) which is transferred underthis task order. All
material/equipment notused shall be returned to the government at the end of the task.

Government Furnished Information (GFI)

COMMON SUBMARINE RADIO ROOM (CSRR) INC 1V 3SIDs and TVDs

H211-0042 (401-8483227) Rev B, Arrangement Overview Dwg
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5.1.1.2 H414-1506 (180-8483211) Rev B, Structural Mods
5.1.1.3 H573-1305 (671-8483225) Rev B, Stowages
5.1.1.4 H659-9002 (532-8483224) Rev C, Piping EAFW
5.1.1.5 H676-1212 (401-8483226) Rev B, Lighting Arr
5.1.1.6 H683-1206 (440-8483222) Rev C, Electrical Ripout and Installation
5.1.1.7 H733-1238 (324-8483221) Rev A, Power and Fiber CAD
5.1.1.8 H737-2505 (321-8483215) Rev B, Arr of Cableways
5.1.1.9 H737-2525Ch 596 (321-8483218) Rev B, Cable routing Information

5.1.1.10 H737-2525 Ch 597 (321-8483218) Rev B, Power and Fiber Routing

5.1.1.11 H737-2525 (321-8483218) Rev B, Arr of Cable routing

5.1.1.12 H737-7601 (321-8483219) Rev A, Cable Replacement

5.1.1.13 H737R2505 (321-8483214) Rev B, Removal of Cableways

5.1.1.14 H765-9002 (551-8483223) Rev B, Piping AER

5.1.1.15 SA 4670 Technical Variant Documents (TVDs) as identified by “ECS SA 4670KP THD work Revised 01-20-16
Rev B” (and notseparately listed herein)

512 ENGINEERING CHANGE ORDER, CSRR, EC-23 rl (TMIN: EF109-E5-EC0-023 Rev 1)

5.1.2.1 PARMALT 50225-06904650 REV E, VA CLASS Mechanical Ripout and Installation

5.1.2.2 PARMALT 50225-06904651 REV E, VA CLASS Electrical Ripout and Installation

5.1.2.3 PARMALT 50225-06904652 REV F, VA CLASS Wiring Tables

5.1.2.4 PLAR P01232-14 and attachments

5.1.2.5 PLAR P01235-14 and attachments

5.1.2.6 PLAR P01244-14 and attachments

5.1.2.7 PLAR P01273-14 and attachments

5.1.2.8 PLAR P01277-14 and attachments

5.1.2.9 PLAR P01377-15 and attachments

5.1.3  Upon award, Contractor shall submit a LAR Request for all SIDs/SRDs and LARS applicable to the Shipalts on
this Task Order. Any changes from, or additions to, the provided GFI shall be adjudicated through the Change
Order Process.

52.1  Gowrnment Furnished Material/Government Furnished Equipment (GFM/GFE)

5.2.2  Material/lequipment listed in the quantity shown as “furnished with kit” or “GFM” or “GFE” on the approved
installation documents or as listed in this SOW shall be furnished by the government. All other
material/equipment required in the performance of the tasks including ancillary and consumable materials shall
be furnished by the contractor. The contractor shall be in compliance with the basic contract for the care and
keeping of all Government Furnished Material/Equipment (GFM/GFE) which is transferred under this task
order. All material/equipment notused shall be returned to the government at the end of the taskunless
otherwise specified in Section 9 of this PWS. All GFM will be furnished in an “as-is” condition unless
otherwise specified. All responsibilities on behalf of the Government and the Contractor with regard to this
PWS section shall be in accordance with FAR Clause 52.245-1.

6.0 OTHER

6.1 Security
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Contractor’s request for visit authorization shall be submitted in accordance with DOD 5220.22M (Industrial
Security Manual for Safeguard Classified Information) to the task originator. Contractor’s request for visit
authorization shall be submitted to Southwest Regional Maintenance Center (SWRMC) at:
http://swrmc.ahf.nmci.navy.mil/ . The technical requirements of this task order are unclassified; however,
contractor personnel assigned to conduct the installation within security areas shall have a clearance appropriate
for thatarea. The general level of clearance required for access to a ship is confidential; for radio or other
controlled areas a secret clearance may be required. The Contractor shall ensure all sub-contractors utilized for
this PWS meet security requirements.

USB Drives are not permitted for connection to Navy computers or servers unless certified by cognizant DOD
Authority DTA (Data Transfer Authority). The source provider of the media shall provide the certification
paperwork and stickers on thedrives. The Prime shall ensure thatany media used during an installation
(including installations performed by sub-contractors)are certified by cognizant DOD Authority DTA (Data
Transfer Authority) prior to bringing onboard.

Trawl
Travel to, and in and around Charleston SC, and Pearl Harbor, HI is authorized underthis Task Order.

Inspection/QASP

Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance Plan (QASP),
Attachment (1).

The performance of the contractorand the quality of the work delivered, including any documentary material
written or compiled, shall be subjectto in-process review and inspection.

Inspections may be accomplished at any work location by any authorized government personnelwho shall be
permitted to inspect work at all reasonable hours.

Acceptance

The SSC Pacific Contracting Officer Representative (COR) is responsible for the acceptance of the final
deliverable products.

The COR’s final acceptance shall be based upon the AIT Manager’s or designated alternates recommendation,
ensuring the delivery order has been satisfactorily completed, all deliverable products have been received and
Government Provided Property and all residual materials, (notes,tech manuals, brochures, research material
and remaining supplies), have been received.

Earned Value Management System (EVMS):

Contractor shall provide EVM data in IMO modified format. EVM datashall be uploaded to IMO Tracker
Database systemno later than close of business on the day before contractor’s scheduled weekly EVM meeting.
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Follow-on Task: Although there are no guarantees the fleet will have further requirements for this specific
support, it is anticipated that there may be follow-on work associated with the award of this taskorder. The
follow-on work is not currently defined but is anticipated to be of similar tasking as defined herein. The
following is an estimate of follow-on work anticipated through FY 2015 resulting from the awarded task order.

Follow-on efforts Potential Value(includes travel)
FY-16 $0

FY-17 e

6.7 Weighting for Monetary Incentive Fee Calculations

Rating Area Weight%
Cost (Mandatory Min = 25%) 100 %
Schedule

Performance (Quality)
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6.8 The Support Services listed in the following table will be provided by the Government:

L Temporary

Welding & C(rsr;elﬁlgg“lg Power / Laydown Paint and Hazmat

Shipand System JID(s) - - Ventilation / Staging Asbestos -

Firewatch Rigging) / Area . Disposal

: Compressed Sampling
Forklift Air
. 153759 YES**
North Carolina 159253 NO YES YES NO (200 sq ft) NO YES

7.1

8.1

9.0

10.0

10.1

10.1.1 [0 00

DATA DELIVERABLES
Required CDRL items are listed in Attachment (1).
SUBCONTRACTING REQUIREMENTS

In accordance with the basic contract, reference 2.1.1.

ORGANIZATIONAL CONFLICT OF INTEREST (OCI)

Contractor shall identify any potential or actual Organizational Conflict of Interest (OCI) issues that may exist
that could provide an unfair competitive advantage, biased ground rules or impaired objectivity concerning
tasks identified on the Performance Work Statement. If an OCI does exist, contractor must provide the actions
that will be taken to neutralize or mitigate any such OCl issues for both the prime and subcontractors.

“Organizational Conflict of Interest” means that because of other activities or relationships with other persons, a
person is unable or potentially unable to render impartial assistance oradvice to the Government, or the person’s
objectivity in performing the contract work is or might be otherwise impaired, or a person has an unfair
competitive advantage.” In short, organizational conflicts of interest can result in contract awards based on bias
or unfair competitive advantages, compromising the impartiality of the federal government and the integrity of
its contracting procedures. OClIs are often grouped into three general categories based on the problems they
create: unequalaccess to information, impaired objectivity, and biased ground rules. Organizational conflicts of
interest are more likely tooccur involving certain services, such as management supportservices and consultant
or other professional services.

POC DESIGNATIONS

On-Site Installation Coordinator (OSIC),

Email:|
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Contracting Officer’s Representative (COR)

(619)524-2485
(b)(6) (619)-221-4530
(619)-524-2782

LIST OF ATTACHMENTS

Attachment 1- Quality Assurance Surveillance Plan
Attachment 2 — Data Deliverables

Attachment 3 — Invoked Standard ltems
Attachment 4 — Source Selection Plan Criteria
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(b)(6)
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